

OVERALL PROGRESS PERCENTAGE (%)

ELECTRONICS MANHOLE : 65.45%

ELECTRONICS DUCTBANK : 67.17%

LEGEND

- Not yet Started (w/o SD)
- On going works/Incomplete
- Completed

